FY 2003 STAG PROGRAM SCHEDULE

DATE ACTIVITY DEADLINE

Dec/Jan, 2003 Develop ligt of suggestions for FY January, 2003
2003 funding priorities

January 15, 2003 Share draft suggestions with the January, 2003
regions

February 15, 2003

Finaize funding areas and develop
pre-proposal criteria, draft FR
Notice

February 28, 2003

March 28, 2003 Solicitation/Guidance (FR Notice 45 | May 16, 2003
days) and E-mail RegiongState
Contacts. Regions send solicitation to
their states/tribal contacts.
April/May, 2003 Receipt of gpplications ectronicaly | May 16, 2003
to the regions and to David
Piantanida, OECA/OC.
May 19, 2003 Regions provide rankings to HQ June 13, 2003
June 16, 2003 Internd Review: HG/regiond team July 11, 2003
evaluate/score proposals
July 11, 2003 Share top rankings with Regions July 17, 2003
July 21, 2003 HQ/Regiona Team meet to decide July 25, 2003
final rankings and sdections of
proposals
July 25, 2003 Share prdiminary find top sdections | July 28, 2003
with the regions
July 29, 2003 Brief OECA Management July 29, 2003
Late July 31, 2003 Memo announcing sdection of No later than July 31, 2003
grantees/projects for funding

Late Summer, 2003

Final Proposals, Grant gpplications
are dueto Regiona Project Officers

September 19, 2003

Fall, 2003

Grants are awarded

Fall, 2003






